

I-29 between Main Avenue & Cass County 20

Phase 1: Beginning March 15, 2007

A single lane closure will be in place from south of Main Ave. to 12th Ave. N. on northbound I-29, in order for crews to begin setting concrete barriers and install necessary signage and safety devices.

Phase 2: Beginning April 23, 2007

Traffic for northbound and southbound I-29 will be head to head on northbound I-29, as southbound lanes are reconstructed. There will be two lanes in each direction from Main Avenue to 19th Ave. N., and one lane in each direction from 19th Ave. N. to Cass County 20. Traffic will be maintained on all existing ramps through the use of the temporary ramp connections and crossovers. Head to head traffic on I-29 will be from just north of Main Avenue to just north of Cass County 20.

Phase 3: Beginning September, 2007

Paving operations will be complete on southbound I-29, and traffic will return to the newly constructed southbound roadway. Median lanes on both southbound and northbound traffic will be closed as crews remove concrete barriers, pave the median and pave the permanent concrete barriers.

Traffic Tips:
Watch for workers alongside traffic.
Watch for posted speed limits.

12th Avenue N Interchange

Phase A: Beginning March 19, 2007

Traffic flow on the 12th Ave. N. bridge is reduced to two westbound lanes and one eastbound lane, in addition to one westbound turning lane for drivers accessing southbound I-29. A new loop ramp will be constructed in the northwest quadrant.

Phase B: Beginning mid-June, 2007

The loop ramp is now open with a devoted lane for westbound 12th Ave. N. traffic to access southbound I-29. The southwest on-ramp will be closed for reconstruction. A temporary ramp connection will be in place for eastbound 12th Ave. N. traffic to access southbound I-29 via the new loop ramp in the northwest quadrant.

Phase C: Beginning mid-July, 2007

The southwest on-ramp is reconstructed and open for eastbound 12th Ave. N. traffic to access southbound I-29. The inside passing lanes on 12th Ave. N. overpass bridge will be closed as crews construct the center median. One eastbound and one westbound lane will be open, in addition to a new westbound lane which is devoted to traffic accessing southbound I-29 via the new loop ramp in the northwest quadrant.





2007
Projects



www.i29fargo.com


I-29 Project Maps

I-29: Phase 2: Head to Head on Northbound I-29 Beginning April 23, 2007




12th Ave. N Interchange

Phase A: Beginning March 19, 2007



Phase B: Beginning Mid-June, 2007



Phase C: Beginning Mid-July, 2007

